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ABBREVIATIONS 
CLIN Contract Line Item Number 
CO Contracting Officer 
COP Chief of Party 
COR Contracting Officer’s Representative 
CSC Citizen Service Center 
DAI Development Alternatives, Incorporated  
DoWA Department of Woman’s Affairs 
EA Embedded Advisor 
GDMA General Directorate of Municipal Affairs 
GIRoA Government of the Islamic Republic of Afghanistan  
IDLG Independent Directorate of Local Governance 
IFMS Integrated Financial Management System 
LED Local Economic Development 
M&E Monitoring and Evaluation 
MOF Ministry of Finance 
MOU Memorandum of Understanding 
MTL Municipal Team Leader 
NAPWA National Action Plan for the Women of Afghanistan 
NGO Non-Governmental Organization 
PAAG Public Administration Advisory Group 
PBB Performance Based Budgeting 
PBT Project-Based Training 
PRT Provincial Reconstruction Team 
RAMP UP Regional Afghan Municipalities Program for Urban Populations (USAID program) 
SDAG Service Delivery Advisory Group 
SOP Standard Operating Procedures 
SOW Scope of Work 
TA Technical Assistance 
TAMIS Technical Assistance Management Information System 
TOR Terms of Reference 
ToT Training of trainers 
UN United Nations 
UNDP United Nations Development Program 
USAID United States Agency for International Development 
USG United States Government 

TERMS 
Gozar Neighborhood 
Kalantar / Wakil Nahya or gozar representative 
Moustoufiat The provincial-level branch of the Ministry of Finance 
Nahya Municipal District 
Qabala Property ownership documents 
Qaryadars Village leaders 
Safayi Service charge and property tax 
Tashkeel Administrative structure of a GIRoA entity 
Zarang Three-wheel, motorized vehicle
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PROGRAM OBJECTIVES  
AND RESULTS 
ABOUT RAMP UP NORTH 
Regional Afghan Municipalities Program for Urban Populations for Regional 
Command North (RAMP UP North) is working to create effective, responsive, 
democratic, transparent and accountable municipal governance in the nine 
provinces comprising the International Security Assistance Force’s (ISAF’s) 
Regional Command North. 

RAMP UP North will: 1) increase the capacity of the Government of the 
Islamic Republic of Afghanistan (GIRoA) municipal officials; 2) markedly 
improve the delivery of municipal services to citizens in target municipalities; 
and 3) increase municipal capacity to enable, support and sustain economic 
growth.  

As a result of the program, Afghans citizens will receive better services, 
understand the responsibilities of municipal leaders, play an active role in the 
municipal decision-making process and see local governance structures as 
legitimate.  

EXECUTIVE SUMMARY 
RAMP UP North continued to implement the Safayi registration initiative in 
all 12 municipalities. With RAMP UP North support, municipal officials 
began implementing the Safayi Registration Communications Plans in order to 
expand community awareness and acceptance of the initiative. By the end of 
the month 23,091 land parcels had been registered across 12 municipalities, 
despite the impact of Ramadan on working hours in several municipalities. 

RAMP UP North continued to support the ongoing business registration and 
licensing process and by the end of the month a total of 8,449 businesses had 
been licensed across 11 municipalities. Embedded Advisors (EAs) also 
continued to support the local economic development (LED) initiative by 
preparing for Workshop IIIs scheduled for August and September.  

Work continued on Sustainable Service Delivery Improvement Projects 
(SSDIPs), with various rounds being implemented in 8 municipalities. EAs 
continued to provide ongoing technical assistance to municipal staff to 
monitor completed Round 2 (R2) projects and to complete submittal 
documents for district-municipality Round 1 (R1) and Round 5 (R5) projects. 

RAMP UP North EAs continued to provide technical assistance and support 
to municipalities in developing plans and bills of quantities (BoQs) for high-
priority municipal development budget projects.  

Work also continued on the Citizen Service Centers (CSCs), with regional 
office technical staff completing project concepts and proposals and 
continuing the process mapping of services and functions to be provided 
through the centers. 

Refresher training conducted for Safayi 
registration surveyors in Aqcha.  
- July 18, 2013 

The Pul-e-Khumri Deputy Mayor and RAMP 
UP North EAs conduct a site visit of the R4 
Sports Stadium Improvement project.  
- July 24, 2013 

Visit to R4 Mini-Football Field Construction 
project with Sar-e-Pul Mayor. - July 01, 2013 
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CLIN I - CAPACITY BUILDING 
Capacity Building of GIRoA Officials at Municipal Level  

SKILLS TRAINING THROUGH PROJECT 
IMPLEMENATION 
RAMP UP North emphasizes an experiential, “learning-by-doing” approach 
to capacity building with the Sustainable Service Delivery Improvement 
Projects (SSDIPs) serving as the primary training platform. Functional skills 
training, including on-the-job training and technical assistance, focus on 
developing the practical skills necessary to enable municipal staff to more 
effectively perform their daily tasks and responsibilities. 

RAMP UP North provided capacity strengthening through on-the-job and 
practical training in conjunction with SSDIP projects. Highlights are noted 
below. 

SSDIP Round One (R1) Capacity Strengthening 
• Throughout the month, RAMP UP North Embedded Advisors (EAs) 

were busy supporting the Khulm R1 Bus Terminal Construction 
project. On July 01, 2013, the Engineering Advisor conducted a 
meeting with the Khulm Mayor to discuss the water supply. The 
municipality plans to supply water to the terminal from the Bagh-e-
Jahanumah (garden) via a new pipe line. EAs also coordinated work 
on the project scope-of-work (SoW), developed in coordination with 
the Khulm Municipality and citizens. The SoW was confirmed by all 
participants who not only pledged their support of, but also their 
collaboration on the implementation, sustainability and maintenance 
of the project. On July 17, 2013, the Mayor and Service Delivery 
Advisory Group (SDAG) members signed the documents. On July 24, 
2013, the bid opening and bid evaluation for the project was 
conducted by RAMP UP North with the participation of municipal 
officials, District Head and SDAG members. The Mayor expressed 
appreciation for RAMP UP North’s support and for the transparent 
and democratic process used in project implementation. The project is 
scheduled to begin in August.  

• In mid-July, members of RAMP UP North’s Regional Office team 
met with the Aqcha Mayor and municipal officials to discuss the R1 
Trash Collection project. The Mayor stated that the trash bins had 
been ordered and 7 of the 32 bins have been fabricated. The project is 
scheduled to begin in August. 

• RAMP UP North Embedded Advisors (EAs) conducted a meeting 
with Andkhoy municipal officials to inform them that the R1 Bus 
Terminal Construction project had been approved. The design and 
BoQs for the municipal contribution which includes the construction 
of offices, a restaurant and latrines, were completed with the 
assistance of the Andkhoy Engineering Advisor and submitted to 
municipal officials for procurement. Municipal officials sent a letter 
to the Governor’s Office requesting approval for the municipal 
contribution. In the response, the Governor assigned a group of 
engineers to assess the area and to provide an estimated budget for the 
proposed contribution. 

SSDIP Round Three (R3) 
• The EA facilitated a joint visit of Sheberghan R3 Bukhdi Park 

Improvement and Sport Area Construction project with the 

A final joint site monitoring visited is 
conducted for the Sheberghan R3 Bukhdi Park 
Improvement and Sports Area Construction 
project. - July 18, 2013 

Business license printing continues in 
Sheberghan. - July 22, 2013 

Endorsement of the Khulm R1 Bus Terminal 
Construction project’s CSoW. - July 17, 2013  

Work continues on the boundary wall for 
Mazar-e-Sharif’sR3 Bukhdi Park 
Reconstruction D8 project. - July 15, 2013 
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Sheberghan Municipal Construction Manager on July 01, 2013. The 
purpose of the visit was to provide on-the-job training to the 
Municipal Construction Department engineers. On July 05, 2013, the 
Sheberghan R3 Bukhdi Park Improvement and Sports Area 
Construction project was completed. On July 18, 2013, the RAMP 
UP North EA facilitated a site visit with municipal officials in order to 
provide on-the-job training on how to conduct a final project site visit 
including ensuring defects were cleared. 

• RAMP UP North EAs organized a joint monitoring of the Taloqan 
R3 Parking Lot Construction and Park Improvement project with 
the Taloqan Municipal Engineer on July 02, 2013. They found that 
work on the roof truss and tile installation was nearly complete, the 
fence was painted and the painting of the roof truss and the 
installation of columns for the gates was ongoing. 

• The Aybak R3 Family Park Construction project was monitored 
jointly by RAMP UP North EAs and the Municipal Design Engineer 
on July 02, 2013. The group found that the installation of playground 
equipment was 80% complete and that work on the fence, 
surrounding wall, latrines and sidewalks was complete. The work was 
found to be of good quality. Additional unskilled construction 
laborers will be hired to complete the project. 

• In Maymana, RAMP UP North EAs coordinated the final inspection 
of the R3 Wheat and Flour Market Improvement project on July 23, 
2013. The Mayor, municipal officials, SDAG and Project Beneficiary 
Group (PBG) members participated in the inspection and a list of 
minor defects was noted on the construction punch list. This list was 
provided to the subcontractor with instructions to clear the list by July 
31, 2013. The RAMP UP North team and Municipal Engineer 
continued to monitor the project until the defects were cleared. 

SSDIP Round Four (R4) Capacity Strengthening  
• The RAMP UP North Advisor facilitated a meeting to discuss the R4 

Bus Terminal Construction in Sheberghan. Participants included 
managers from five private bus operators and municipal officials. The 
purpose of meeting was to discuss the role of these companies and 
their contribution to the public-private partnership (PPP) process. The 
Mayor provided details of the project to the participants and as a 
result, one travel company manager agreed to sign a contract to take 
part in the PPP process. 

• In Aybak, the RAMP UP North EA, municipal officials and SDAG 
members monitored the R4 Mini-Football Field Construction project 
on July 08, 2013, and agreed with the subcontractor that one small 
section of the boundary wall would be removed and rebuilt. In a 
follow-up visit, the Municipal Design Engineer reminded the 
subcontractor to provide quality cement and to use the correct ratio of 
cement to sand. 

• RAMP UP North EA also provided on-the-job training relative to 
proper concrete testing methods to the Pul-e-Khumri Municipal 
Engineer during a site visit to the R4 Sports Stadium Improvement 
project on July 17, 2013. The following week, a joint site visit was 
conducted with the Deputy Mayor. The Deputy Mayor checked all the 
elements of work progress and met with the subcontractor 
representative and laborers on site. He emphasized the importance of 
hiring local laborers and advised the subcontractor to closely monitor 
the curing process of stone and brick masonry and mortar because of 

EAs facilitate a participatory monitoring site 
visit to the Aybak R4 Mini-Football Field 
Construction project. - July 16, 2013  

EA meets with the Mazar-e-Sharif Mayor 
regarding the municipal contribution to the R4 
“I” Park Construction D6 project.  
- July 30, 2013 

EAs conduct site visit of the Taloqan R3 
Parking Lot Construction and Park 
Improvement project. - July 16, 2013 
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the warm weather. He also expressed appreciation to RAMP UP 
North in supporting the municipality to delivery public services. 

• In Maymana, RAMP UP North held a bid opening and evaluation for 
the R4 Fruit and Vegetable Market Construction project. A total of 
six bids were received and evaluated. As a result of the evaluation, 
four construction companies were short listed for final selection. 

SSDIP Round Five (R5) Capacity Strengthening 
• In Aybak, the RAMP UP North team met with the Deputy Governor 

and explained the project selection criteria and the SoW for the R5 
Bus Terminal Construction project. The Governor endorsed the 
Provincial Development Committee (PDC) Certification of the 
project. Subsequently, RAMP UP North held the bid opening and bid 
evaluation with the participation of the Mayor, municipal officials and 
SDAG members. This process served as a capacity building exercise, 
enabling municipal officials and citizens to conduct transparent bid 
openings. For this project, three of six proposed providers were 
deemed eligible. From the three eligible bidders, a contract will be 
awarded to the bidder offering the “best value,” based upon an 
evaluation of their respective bids against the technical requirements 
of the project. 

REGIONAL WORKSHOPS / TRAININGS / 
CONFERENCES  
Functional skills training learned through SSDIP implementation is 
reinforced through a companion series of workshops as well as conferences 
and other trainings. 

From July 29-30, 2013, RAMP UP North held a second Safayi Registration 
Workshop in the Mazar-e-Sharif regional office. This second training was 
conducted by the RAMP UP North Technical Program Team (TPT) for 
embedded staff involved in the Safayi initiative, including the Revenue 
Enhancement and Economic Development Advisors and Public Outreach 
Advisors. These advisors work in 12 municipalities in northern Afghanistan 
(Andkhoy, Aqcha, Aybak, Faizabad, Khulm, Kunduz, Maymana, 
Mazar-e-Sharif, Pul-e-Khumri, Sar-e-Pul, Sheberghan and Taloqan). 

The purpose of the Safayi registration system is to register properties within 
each municipality. This uniform approach of property registration will 
ultimately serve to provide a stable and reliable revenue platform for 
municipalities that will, in turn, enable them to provide improved and 
expanded services to citizens. Information on each property is being entered 
into the Integrated Financial Management System (IFMS) software program.  

This training was aimed at identifying and responding to challenges 
encountered by survey teams in the field. It also reinforced previous 
training topics related to Safayi registration, including: property registration 
and Safayi tax collection; property registration-phases of operations; IFMS 
database; Property Registration Manual; and a mapping presentation by 
RAMP UP North’s Geographic Information System (GIS) Team. 
Participants also reviewed the field survey process including a critical 
review of the forms that are being used. 

MUNICIPAL BUDGET DEVELOPMENT 
RAMP UP North advisors continue to support the municipalities in finalizing 
their annual budgets for 1392 (2013) and following up on the approvals 
process.  

RAMP UP North TPT meets with Pul-e-Khumri 
Mayor and municipal officials regarding CSC 
coordination and the potential for a R5 project. 
– July 31, 2013 

USAID’s Contracting Officer’s Representative 
(COR) presents a certificate to a Safayi 
registration training participant. – July 30, 2013 

 

EA meets with the Mazar-e-Sharif Mayor 
regarding the Public Budget Meeting. - July 30, 
2013 

Maymana Municipal Budget Meeting  
- July 23, 2013 



Page 9 of 25 RAMP UP North Monthly Report, July 2013 

On July 6, 2013, the final RAMP UP North support municipality (Maymana) 
received final budget approval. During the month, five municipalities 
(Khulm, Kunduz, Maymana, Sheberghan and Taloqan) held Public Budget 
Meetings. During these meetings, municipal officials reviewed the approved 
budget as well as the status of the development budget projects.  

*Double-date entries show the dates for the initial submission and the resubmission 
date, following clarification and/or revision where requested of the Municipality. 

CLIN II - SERVICE DELIVERY 
Support GIRoA in Delivering Services to Citizens and in 
Enhancing Citizens’ Perception of Municipal Governance 

SUSTAINABLE SERVICE DELIVERY IMPROVEMENT PROJECTS 
RAMP UP North’s activities promote sustainable service delivery by 
providing seed money to support small-scale, Sustainable Service Delivery 
Improvement Projects (SSDIPs). These projects provide a platform for the 
delivery of iterative, project-based functional training related to key 
municipal functions and responsibilities, such as project management, 
procurement, budget preparation and revenue generation.  

Round One (R1) Projects 
All R1 projects in the nine provincial municipalities have been completed and 
handed over to the respective municipalities. By the end of the month, the R1 
project proposals for Andkhoy and Aqcha were approved by the USAID 
Contracting Officer’s Representative (COR), and the final proposal for Khulm 
was in final review, awaiting the PDC. 

Round Two (R2) Projects 
RAMP UP North regularly monitored the completed R2 projects, with 
participation from both the community and the municipality. Monitoring visits 
are schedule each month for six months after the end of a project. 

• 1392 MUNICIPAL BUDGET PREPARATION AND APPROVAL STATUS 
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Andkhoy 21-Feb-13 None 27-Feb-13 / 
31-Mar-13 

15-Apr-13 16-Apr-13 19-May-13 01-Jun-13 06-Jun-13 26-June-13 

Aqcha  18-Dec-12 09-Jan-13 13-Jan-13 15-Jan. 15 18-Jan-13 26-Mar-13 10-Apr-13 06-May-13 - 
Aybak  21-Jan13 02-Dec-12 26-Jan-13 05-Feb-13 07-Feb-13 20-Feb-13 11-Mar-13 18-Mar-13 17-Apr-13 
Faizabad 06-Jan-13 30-Dec-12 24-Jan-13 30-Jan-13 16-Feb-13 04-Apr-13 16-Apr-13 24-Apr-13 13-May-13 
Khulm  21-Jan-13 26-Jan-13 26-Jan-13 28-Jan-13 12-Feb-13 07-Apr-13 15-Apr-13 22-Apr-13 24-Jul-13 
Kunduz 23-Dec-12 02-Jan-13 22-Jan-13 29-Jan-13 02-Feb-13 23-Apr-13 07-May-13 14-May-13  08-Jul-13 
Maymana 20-Jan-13 26-Dec-12 10-Mar-13 03-Apr-13 21-Apr-13 16-Jun-13 02-Jul-13 06-July-13 23-Jul-13 
Mazar-e-Sharif 10-Jan-13 12-Jan-13 20-Jan-13 21-Jan-13 26-Jan-13 12-Mar-13 19-Mar-13 02-Apr-13 - 
Pul-e-Khumri  13-Dec-13 17-Dec-12 23-Jan-13 05-Feb-13 10-Feb-13 20-Feb-13 09-Mar-13 16-Mar-13 09-Apr-13 
Sar-e-Pul 23-Dec-13 13-Jan-13 24-Jan-13 05-Feb-13 / 

06-Apr-13 
02-May-13 06-May-13 05-Jun-13 17-Jun-13 - 

Sheberghan 03-Dec-12 06-Jan-13 29-Jan-13 29-Jan-13 25/31-Mar-13 19-May-13 21-May-13 10-Jun-13 04-Jul-13 
Taloqan  26-Nov-12 30-Dec-12 30-Jan-13 27-Feb-13 04-Mar-13 12-Mar-13 09-Apr-13 01-May-13 11-Jul-13 

Ribbon cutting ceremony for the Pul-e-
Khumri R2 Family Park Construction project 
- July 08, 2013 

Sheberghan municipality installed solar lighting 
in the Bukhdi Park and Sports Area.  
- July 11, 2013 
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Round Three (R3) Projects 
Three R3 projects were completed during the month and work continued on 
another four. The Sar-e-Pul R3 Trash Collection project received vetting 
approval on July 24, 2013, for the tractor supplier. RAMP UP North 
immediately applied for non-expendable property (NXP) approval for the 
trailers. The project will start as soon as the NXP approval is received and the 
tractors and trailers are purchased.  
The kick-off meeting for the Faizabad R3 Water Well Construction, which 
is part of the Park Improvement and Parking Lot Construction project, was 
held on July 8, 2013, with municipal officials, the subcontractor, engineers 
and SDAG members in attendance. 

Round Four (R4) Projects 
Work continued on seven R4 projects. By the end of the month, bids for the 
Maymana Fruit and Vegetable Market Construction project were opened 
and in the best-and-final-offer (BAFO) stage.  

In early July, subcontractors implementing projects in Aybak and Sar-e-Pul 
were instructed to replace their skilled labor force due to unsatisfactory work. 
While in Taloqan, EAs reached an agreement with the Mayor to revert to the 
original site of the R4 Children’s Park Construction project. The 
subcontractor resumed work on July 07, 2013. 

Round Five (R5) Projects 
The concept for the MaymanaR5Grain Market Improvement (Phase II) 
project was approved by the COR on July 10, 2013. Project proposals for the 
Aybak, and Sheberghan R5 projects were issued to the COR for review and 
approval. The COR approved the Kunduz proposal on July 21, 2013, and the 
subcontract documents were issued to DAI’s Home Office to seek the 
Contracting Officers (COs) approval as the value exceeds $150,000.   
The RAMP UP North Projects Office completed design drawings and the 
BoQ for the Mazar-e-Sharif Karti Khurasan Park Construction (D7) 
project. 

The following table outlines the progress of RAMP UP North SSDIPs and 
Citizen Service Centers (CSC) as of the end of July 2013.  

SUSTAINABLE SERVICE DELIVERY IMPROVEMENT PROJECTS STATUS 

Municipality Project Project Title Start Date 
Planned 
End Date 

% 
Complete Comments 

Andkhoy R1 Bus Terminal Construction  TBD TBD 0% COR approved Proposal July30. 
Subcontract documents issued to HO. 

Aqcha R1 Trash Collection TBD TBD 0% Proposal approved by COR July15. 
Vetting approval received July24. 

 CSC Citizen Service Center TBD TBD 0% Proposal issued to COR July23. Added 
purchase and installation of a new tank. 
Cost increase is approximately $4,000. 

Aybak R1 Aybak Park Renovation 28-Oct-11 10-Jan-12 100% CLOSED 
 R2 Public Latrines Construction and 

Rehabilitation 
8-Aug-12 7-Feb-13 100% CLOSED 

 R3 Family Park Construction 1-Apr-13 30-Jul-13 98% Excavating for septic tank and 
plastering boundary wall. 

 R4 Mini-Football Field Construction 5-Jun-13 4-Sep-13 25% 
 

Proposal approved by COR July30. 
Subcontract documents issued to HO. 

 R5 Bus Terminal Construction  TBD TBD 0% Proposal to be developed. Survey to be 
carried out for Aybak to Mazar route. 

 CSC Citizen Service Center TBD TBD 0% Proposal approved by COR July 07. 
Bids opened July 30. 

Faizabad R1 Trash Collection  1-Feb-12 7-Jun-12 100% CLOSED 
 R2 Latrines Construction 2-Oct-12 28-Feb-13 100% CLOSED 

Kick-off meeting for Faizabad R3 Water Well 
Construction project - July 08, 2013 

Aybak R4 Mini-Football Field Construction 
project monitoring conducts. – July 02, 2013  
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 R2 Water Well Construction 18-Nov-12 15-Feb-13 100% CLOSED 
 R3 Park Improvement and Parking Lot 5-Mar-13 6-Jul-13 100% 

 
Final inspection complete. 
Subcontractor clearing punch list. 

 R3 Water Well Construction  1-Jul-13 1-Aug-13 13% Subcontractor continued drilling.  
 R4 Park Construction (D1)  18-Jun-13 17-Sep-13 6% Continued excavation for boundary wall 

foundations and commenced stone 
masonry work.  

Khulm R1 Bus Terminal Construction  TBD TBD 0% RFP issued July 07. Bids opened July 
24 and at BAFO stage. Proposal under 
review waiting signed PDC. 

Kunduz R1 Trash Collection    100% CLOSED 
R2 City Park Improvement 10-Aug-12 15-Feb-13 100% CLOSED 
R3 Drainage Rehabilitation 1-Apr-13 20-Jun-13 90% 

 
Subcontractor installed 3,100 m out of 
3,600. Subcontractor has accelerated 
work to an acceptable level 

R4 Market Stalls NA NA NA This project was developed and 
approved by the municipality. However, 
due to pressure by local citizens and 
area businesses, the municipality chose 
to cancel it.  

R5 Sports Stadium Improvement TBD TBD 0% COR approved Proposal July 21. 
Subcontract documents issued to HO 
July 23. (CO approval required.) 

Maymana R1 Women's Park Improvement 22-May-12 7-Aug-12 100% CLOSED 
 R2 Public Latrines Construction 8-Aug-12 20-Nov-12 100% CLOSED 
 R3 Wheat and Flour Market 

Improvement 
17-Mar-13 30-Jun-13 100% Final inspection by Mayor/SDAG and 

RU-N. Subcontractor to clear 
defects.  

 R4 Fruit and Vegetable Market 
Construction  

TBD TBD 0% Bids opened and at BAFO stage.  

 R5 Grain Market Improvement  TBD TBD 0% COR approved Concept July 10. 
CSOW complete. 

Mazar-e-
Sharif 
 
 
 

R1 Trash Collection 26-Jan-12 25-Apr-12 100% CLOSED 
R2 Trash Collection 13-Oct-12 12-Jan-13 100% Engineering Advisor exploring 

alternatives to replace or repair tractor 
door. 

R3 Bukhdi Park Reconstruction (D8)  25-Apr-13 24-Jul-13 51% Continued work on construction of 
gazebos and installing fences.  

R4 “I” Park Construction (D6) 5-Jun-13 4-Sep-13 19% Constructing boundary wall. 
R5 Karti Khurasan Park Construction 

(D7) 
TBD TBD 0% COR approved Concept June 27. RFP 

issued. Bid return date is August 08. 
Pul-e-Khumri R1 Trash Collection  12-Feb-12 24-May-12 100% CLOSED 
 R2 Family Park Construction 1-Oct-12 18-May-13 100% CLOSED 
 R3 Public Latrine Construction 7-Apr-13 30-Jul-13 81% Continued tiling and fixing hand rails 
 R4 Sports Stadium Improvement 5-Jun-13 4-Sep-13 43% Subcontractor continued stone and 

brick masonry works. 
 R5 Grain Market Improvement  TBD TBD 0%    
Sar-e-Pul R1 Public Park Improvement 25-Jan-12 25-Mar-12 100% CLOSED 
 R2 Wheat and Flour Market 

Improvement 
8-Aug-12 30-Apr-13 100% CLOSED 

 R3 Trash Collection  TBD TBD 19% Received vetting approval July 24 for 
tractor supplier. Applied for NXP 
approval for trailers 

 R4 Mini-Football Field Construction 5-Jun-13 4-Sep-13 13% Continued installing boundary wall 
fence and PCC work at pergola base. 

 CSC Citizen Service Center    COR approved Concept July 07. 
Engineering SOW complete by July 22. 

Sheberghan R1 Trash Bin 30-Jan-12 10-Mar-12 100% CLOSED 
 R2 Public Latrines Construction 8-Aug-12 30-Nov-12 100% CLOSED 
 R3 Bukhdi Park Improvement and 

Sports Area Construction 
5-Mar-13 5-Jul-13 100% PPP Lease Agreement signed but a 

delay is expected to allow the 
municipality to complete their 
contribution. Municipality 
contribution is 90% complete. 
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 R4 Bus Terminal Construction  18-Jun-13 17-Sep-13 26% 
 

Subcontractor continued construction of 
boundary wall, well drilling and 
shuttering of septic tank. 

 F5 Bukhdi Park Improvement (Phase II) TBD TBD 0% COR approved Proposal July 30. 
Subcontract issued to HO. 

 CSC Citizen Service Center TBD TBD 0% COR approved Concept July 07, and 
received Proposal July 21. Engineering 
SOW complete by July 22. 

Taloqan R1 Trash Collection  1-Feb-12 1-May-12 100% CLOSED 
 R2 City Park Improvement 8-Aug-12 15-Dec-12 100% Received signed Sub-project 

Closeout and Final Acceptance 
Certificate.  

 R3 Parking Lot Construction and Park 
Improvement 

12-Mar-13 6-Jul-13 100% Defect inspection to be scheduled. 

 R4 Children's Park Construction  7-Jul-13 6-Oct-13 4% Excavating latrine and boundary wall 
foundations 

ENVIRONMENTAL COMPLIANCE 
Projects implemented by RAMP UP North include four activity types, namely 
Municipal Solid Waste (MSW) Management, Sanitation and Latrines, Small-
Scale Road Activities, and Small-Scale Infrastructure. Due to the relatively 
small-scale scope of these projects, as well as the low-impact construction 
methods and emphasis on utilizing manual labor, relatively minor potential 
for significant adverse environmental impacts is incurred. 

Embedded Engineers were instructed to review the EMMP for each ongoing 
subcontract and to report on actions taken or mitigations measures 
undertaken. 

MUNICIPAL DEVELOPMENT BUDGET PROJECT 
SUPPORT 
RAMP UP North technical staff and embedded advisors are working side-by-
side with relevant municipal staff to provide the necessary functional training 
and technical assistance to implement one or more projects from each 
municipality’s development budget; doing so will also serve to increase each 
municipality’s budget execution rate.  

On July 2, 2013, the final municipal budget (Maymana) was approved. 
Municipalities face numerous challenges in implementing their own projects, 
chief among them the extremely long budget approval process. With this in 
mind, RAMP UP North began assisting municipal officials in preparing 
design drawings and BoQs for proposed projects as soon as budgets were 
submitted to the Independent Directorate of Local Governance/General 
Directorate of Municipal Affairs (IDLG/GDMA) for approval. This is helping 
municipalities close the gap between budget approval and development 
project implementation.   

RAMP UP North is supporting municipalities in the development of 37 
municipal development budget projects with an estimated value of 
approximately 598 million AFN (or approximately $10.4 million USD). 

Throughout the month, RAMP UP North Embedded Engineers continued to 
work closely with their municipal counterparts and other municipal officials to 
draft designs, plans and BoQs for these high-priority municipal development 
projects. For example, The RAMP UP North Engineering Advisor provided 
on-the-job training to the Sar-e-Pul Construction Manager on July 28, 2013. 
Due to the training, the Construction Manager prepared 90% of the drawings 
and design of the Grain Market from the municipality’s budget Code 25 

Maymana Municipal Budget Meeting  
- July 23, 2013 

EA meets with the Maymana Deputy Mayor to 
discuss lessons learned from the R1 Women's 
Park Improvement project. – July 02, 2013 

EAs participate in the Provincial Development 
Council (PDC) meeting in Aybak. - July 30, 2013 
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Prioritized Project List (PPL). The Grain Market will be built in District 2 
(D2). 

As a result of RAMP UP North support, documentation on 19 municipal 
development budget projects has been completed in nine municipalities.  

RAMP UP NORTH SUPPORTED MUNICIPAL DEVELOPMENT BUDGET PROJECTS 

Municipality # Project Title 

Estimated 
Budget 
(AFN) Plans Design BoQ 

Est. Start 
Date 

Est. 
Completion 

Date 

Andkhoy 1 3-Building Latrine Construction 3,000,000 100% 47% 35% TBD TBD 

2 Babur Park Improvement 750,000 100% 25% 0% TBD TBD 

Aqcha 1 Solar Street Lighting 2,754,000 100% 100% 100% TBD TBD 

Aybak 1 Office Surrounding Wall Construction (D3) 7,000,000 100% 100% 100% TBD TBD 

2 Grain Market Construction 5,581,774 100% 100% 100% TBD TBD 

3 Administration Building Expansion (D1) 4,000,000 100% 100% 100% TBD TBD 

Faizabad 1 Kafshdozi Street Drainage 1,741,750 100% 100% 100% 01-Jul-13 TBD 

2 Trash Container Construction (D2) 163,343 100% 100% 100% 01-Jul-13 TBD 

3 Trash Container Construction (D5) 408,352 100% 100% 100% 01-Jul-13 TBD 

Khulm 1 Khulm Intersection Construction 1250000 100% 90% 50% TBD TBD 

2 Green Park Construction 1250000 100% 0% 0% TBD TBD 

3 Sidewalks Construction 2,500,000 100% 0% 0% TBD TBD 

Kunduz 1 Sidewalk Mosaic Installation 3,000,000 100% 100% 100% TBD TBD 

2 Culvert Construction 2,000,000 100% 100% 100% TBD TBD 

3 Park Construction (Saredawora town) 2,000,000 100% 100% 70% TBD TBD 

Maymana 1 Road Graveling(D4) 494,916 100% 100% 100% 06-Mar-13 TBD 

2 Public Latrine (D5) 2,498,000 100% 80% 0% 06-Mar-13 TBD 

3 Public Latrine (D1) 2,000,000 100% 50% 0% TBD TBD 

Mazar-e-
Sharif 

1 Office Construction (D5) 3,000,000 100% 100% 100% TBD TBD 

2 Katibas1 Construction  105,000,000 100% 100% 100% 05-Nov-12 03-Feb-12 

3 Stadium Land Surround 163,000,000 100% 100% 100% 05-Nov-12 03-Feb-12 

Pul-e-Khumri 1 Municipal Office Fountain Construction 5,398,642 100% 100% 50% TBD TBD 

2 Chishma Shafa Guest House Construction 21,500,000 100% 100% 100% TBD TBD 

3 Women's Prayer Hall Construction 10,000,000 100% 100% 50% TBD TBD 

4 Gravelling of Kar Kar sub-streets  171,000,000 100% 100% 100% TBD TBD 

Sar-e-Pul 1 Public Bath Construction 1,500,000 0% 0% 0% TBD TBD 

2 Public Latrine Construction (D2) 1,000,000 0% 0% 0% TBD TBD 

3 Administration Building Construction 30,000,000 100% 100% 100% TBD TBD 

4 Grain Market Construction (D2) 25,000,000 100% 70% 0% TBD TBD 

Sheberghan 1 Tile and Brick Masonry Wall 1,074,570 100% 100% 100% TBD TBD 

2 Atahi Road Improvement 472,500 100% 100% 100% 01-May-13 26-Jun-13 

3 Bus Terminal Shops 2,500,000 100% 100% 100% TBD TBD 

4 Road Graveling (Yakabaq and Merwais 
Mina Roads, 5km) 

3,600,000 100% 100% 100% 1-May-13 TBD 

Taloqan 1 Takhar University Park Construction 1,500,000 100% 100% 100% TBD TBD 

2 Taloqan Shops Construction 7,431,715 100% 100% 100% TBD TBD 

                                                        
1 Monument 
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3 Roundabout Construction 2,000,000 100% 100% 100% TBD TBD 

4 Culvert Construction (different areas of city)  1,000,000 100% 85% 45% TBD TBD 

TOTAL 37 
 

596,342,562 
     

CLIN III - REVENUE GENERATION 
AND ECONOMIC DEVELOPMENT 
Support to the GIRoA to Increase Revenue at the Municipal Level 

SAFAYI REGISTRATION 
Safayi registration (formerly referred to as property registration) is a major, 
fixed source of municipal revenue with strong potential for revenue 
enhancement. Thus, RAMP UP North is working closely with municipalities to 
survey, map and register properties in each municipality. As a result of this 
initiative, properties will be registered with the municipality, and property 
owners will pay their Safayi tax directly to a designated bank, with the 
payment being deposited directly into the municipality’s bank account. As a 
result of this initiative, municipalities will enjoy a significant and stable 
source of revenue. 

Safayi registration was ongoing in all 12 municipalities during the month of 
July. In addition to surveying and data entry, RAMP UP North EAs worked 
closely with municipalities to implement the Safayi Registration 
Communications Plans developed last month. Activities included meetings 
with key officials and community leaders to garner support for the initiative, 
as well as flyer distribution and media announcements. RAMP UP North also 
held a second Safayi Registration Workshop in the Regional Office located in 
Mazar-e-Sharif. This training was aimed at identifying and responding to 
challenges being encountered in the field and reinforcing previous training 
topics related to Safayi registration. 

The RAMP UP North Advisor met with the Andkhoy District Head in early 
July, to discuss Safayi registration survey awareness in governmental 
institutions. The District Head promised to support Safayi registration 
surveyors. In addition, meetings were held with the Head of Haj and Auqaf 
Department and the Education Manager regarding the Safayi registration 
initiative to inform them of the process.  

In Aybak, the RAMP UP North team met with the Head of the Pilgrims 
Department, the Head of Mosques and the Deputy of the Education 
Department. The purpose of the meeting was to discuss enhancing citizens’ 
awareness of the Safayi registration survey and to seek their assistance in 
disseminating information regarding the Safayi registration survey through 
mosques and schools. As a result of the meeting, the Head of the Pilgrims 
Department asked the Head of Mosques to meet with all mullahs to increase 
citizen awareness through distribution of flyers and word of mouth. The 
Deputy Education Director noted the importance of public outreach activities 
for the successful implementation of Safayi registration. He asked for the 
assistance of the school principal and teachers in the dissemination of 
information. He also asked the RAMP UP North team for more flyers to be 
distributed in schools. A total of 800 flyers were printed and distributed in 
Aybak.  

The RAMP UP North team conducted a meeting with the Aqcha District 
Head, Education Manager and municipal officials to share the Safayi 
registration initiative public awareness messages. As a result of the meeting, 

Safayi registration field survey in Pul-e-
Khumri - July 07, 2013 

RAMP UP North team meets with Government 
and municipal official, Kalantars and District 
Heads regarding Safayi registration survey in 
Andkhoy. – July 31, 2013  

Safayi registration field surveying in Aqcha 
District 2 - July 09, 2013  
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the District Head committed to cooperate with the surveyors and to task 
relevant reporting units to support the process in all gozars of Aqcha City. The 
Aqcha Municipal Administration Department issued official letters to the 
District Head Office, Education Department, Security Head Quarters, Pilgrims 
Department, Kalantars and mullahs. In addition, the RAMP UP North 
Regional Office Technical Program Team conducted on-the-job training for 
Safayi registration surveyors on: form completion; sketching parcel maps; 
calculating dimensions; and photography. RAMP UP North EAs monitored 
the Safayi registration survey process. The Regional Office team also met with 
Kalantars and the Head of the District to explain the initiative. 

Safayi registration public outreach activities were implemented in Kunduz. 
RAMP UP North EAs held a meeting with the Acting Mayor and the Heads of 
D1 and D2 on July 01 and 02, 2013, to review the final versions of the public 
awareness announcements and plans for their distribution to build public 
awareness. Announcements were sent to: Kunduz local television for 
broadcast; Governor’s Office for presentation to the Provincial Administrative 
Assembly Meeting on July 02, 2013; and to 46 mosques in D1 and D2.RAMP 
UP North EAs also organized a meeting with the Pilgrimage Department on 
July 14, 2013, to discuss Safayi registration outreach activities in mosques. 
Flyers were distributed to all mosques in Districts 1 and 2, and RAMP UP 
North EAs organized a meeting with the heads of these districts to address 
challenges encountered by surveyors. The issues were also shared with 
municipal officials. 

On July 1, 2013, the RAMP UP North EA held a coordination meeting with 
the Khulm Mayor, the District Head, the Security Department Chief and the 
Provincial Council Representative to discuss the Safayi registration survey 
and communications plan. The District Head expressed his satisfaction with 
ongoing activities and promised to support the surveyors. The flyer design 
was shared with the Mayor for approval. RAMP UP North EAs also 
conducted a one-day training workshop for 30 members of the survey team on 
July 08, 2013, in advance of the field survey which began July 14, 
2013.Additionally, as part of the Safayi Registration Communications Plan, 
the Khulm Mayor and RAMP UP North Public Outreach Advisor met with 
and issued official letters to the Education Department and Haj and Auqaf 
Department to explain the process. A total of 600 flyers were distributed to 
local schools. In addition, the RAMP UP North Public Outreach Advisor met 
with a representative of Women Affairs and the Head of Mosques and 
Kalantars on July 08, 2013, for the distribution of public awareness flyers 
throughout the municipality. Finally, RAMP UP North EAs conducted a 
meeting with the Khulm Mayor on July 31, 2013, to discuss Safayi 
registration. The Mayor expressed satisfaction with the ongoing survey 
process. RAMP UP North Public Outreach Advisors also met with the Mayor 
to review the Safayi registration banner. As a result, the banner has been 
installed on the main street of Khulm. 

On July 1, 2013, RAMP UP North EAs and the Maymana Deputy Mayor met 
with the Deputy Governor to coordinate Safayi registration activities. The 
Deputy Mayor and the RAMP UP North team updated the Deputy Governor 
on the Safayi registration process and its progress to-date. The Deputy 
Governor expressed his support and committed to task all governmental 
departments to support the program. The Education Directorate and the 
Pilgrims Department were also included in the coordination efforts. 

RAMP UP North Advisors assisted Mazar-e-Sharif municipal officials in 
finalizing letters for Governmental Offices in District 1 regarding the Safayi 
registration process. As a result of this assistance, the Municipality sent these 
letters to the Governor’s Office, Education Department, Media, Pilgrims 
Department and local mosques. They also finalized a public letter to the 

EAs meet with the Kunduz Safayi registration 
survey team to improve survey process.  
- July 15, 2013 

RAMP UP North staff plan the Safayi 
Registration survey using a GIS map to identify 
gozars in Khulm. - July 15, 2013  

Safayi Registration survey starts in Maymana.  
- July 14, 2013  

EA monitors Safayi registration surveyors in 
Aybak. – July 02, 2013  
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citizens of District 1. RAMP UP North Advisors met with the District 1 
Municipal Engineer to explain the GIS map numbering system used by Safayi 
registration. The Safayi registration survey started on July 07, 2013, after the 
MoU between RAMP UP North and the Mazar-e-Sharif Municipality was 
signed. On July 30, 2013, RAMP UP North EAs held a meeting with the Head 
and Administrator of Mazar-e-Sharif District 1, to discuss the Safayi 
registration process. The group reviewed registration forms as well as a map 
marked with the surveyed and planned surveyed areas marked on the map.  

The RAMP UP North team continued public awareness activities in Sar-e-Pul 
City. In accordance with the Safayi Registration Communications Plan, 500 
flyers were distributed to citizens with the assistance of mullahs, Kalantars 
and local elders. The Letter of Authorization for the survey teams was signed 
by the Mayor and sent to the Pilgrims Department, Education Department and 
National Security as well as RTV, in preparation for the start of the Safayi 
registration survey. In addition, the Mayor committed to an interview on local 
TV to discuss Safayi registration and to include information on it in the 
municipality’s monthly newspaper. The team also met with the Head of 
Mosques regarding increasing public awareness about the initiative. As a 
result, the Head of Mosques promised support and committed to 
recommending that announcements be made in area mosques. The Sar-e-Pul 
Mayor signed the Safayi registration MoU on July 17, 2013.  

The Sheberghan Mayor signed the MoU for Safayi registration on July 08, 
2013. However, due to recent political unrest and related demonstrations, field 
surveying did not begin until July 24, 2013.On the first day of surveying, 14 
surveyors surveyed 155 parcels. Prior to the start of the survey, RAMP UP 
North EAs facilitated an interview for the Mayor with the area media outlets 
in order to raise public awareness. The Mayor explained the Safayi 
registration process and its importance for the public and the municipality. He 
requested that citizens cooperate with the survey and answered questions 
raised by participants regarding both the Safayi and business registration 
initiatives. RAMP UP North EAs also met with the Head of District 2 and 
municipal officials to share Safayi registration public awareness messages. As 
a result of this meeting, the municipality’s Administration Department issued 
official letters to the District Head’s office, Education Department, Security 
Head Quarters, Haj and Auqaf Department, and Head of Mosques and 
Kalantars to ensure their awareness and support of the Safayi registration 
process. 

RAMP UP North EAs conducted a meeting with the Taloqan Mayor 
regarding Safayi Registration outreach activities on July 02, 2013. They 
requested that the Mayor send letters to relevant provincial government 
officials to increase public awareness of the Safayi registration initiative. 

SAFAYI REGISTRATION  
Municipality Total # of 

Parcels 
(Baseline) 

Properties 
Registered 
Last Week 

 

Properties 
Registered 
This Week 

1392 YTD 
Registered 
Properties 

1392 YTD 
Properties 
Registered 

as % of Total 
Parcels 

1391 Total 
Revenue 

(Baseline) 

1392 YTD 
Revenue 

1392 YTD 
Revenue as  
% of 1391  

Total Revenue 

Andkhoy 7,743 40 - 130 2% 179,584 298,965 166% 
Aqcha 6,227 - 146 1,709 27% 346,103 110,253 32% 
Aybak 3,692 518 426 3,876 105% 2,264,976 250,519 11% 
Faizabad 8,108 1018 980 3,480 43% 496,330 169,555 34% 
Khulm 6,344 973 1,037 2,489 39% 114,560 82,340 72% 
Kunduz 25,010 1,922 1,742 6,694 27% 11,824,572 4,044,859 34% 
Maymana 11,501 1,181 1,274 3,863 34% 198,871 74,519 37% 

EA meets with the Mazar-e-Sharif Head of 
District 1 regarding the Safayi registration 
process - June 17, 2013 

Meeting with Taloqan Haj and Auqaf 
Department regarding Safayi Registration 
Communications Plan activities - July 08, 2013 

EAs conduct meeting in Sheberghan to 
discuss Safayi registration public outreach 
activities. – July 15, 2013 
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Mazar-e-Sharif 8,150 945 1,038 2,935 36% 4,687,078 2,828,620 60% 
Pul-e-Khumri 15,713 1,051 740 3,508 22% 1,185,928 106,218 9% 
Sar-e-Pul 3,559 737 795 2,490 70% 354,503 9924 3% 
Sheberghan 29,605 295 562 857 3% 806,753 134,835 17% 
Taloqan 12,077 - 1,286 1,286 11% 2,257,652 525,940 23% 

TOTALS 137,729 8,674 8,680 23,091 17% 24,716,910 8,636,547 35% 

BUSINESS REGISTRATION AND LICENSING 
Afghan municipalities do not receive financial transfers from the central 
government. Consequently, own-source revenues must fund municipal budgets 
and essential services. Increased revenues are therefore critical to the 
sustainability of service delivery improvements and increased citizen 
satisfaction with municipal government; however, until citizens believe that 
increased taxes and revenues will result in improved services, it can be 
expected that they will remain disinclined to fully contribute to municipal 
revenue generation plans. This situation is further exacerbated by a lack of 
transparency and pervasive corruption. 

Increased revenue generation in municipalities is also critical if they are to 
implement and sustain the service delivery improvements and infrastructure 
that will be necessary to support economic growth and development and allow 
them to fully realize their economic potential. Toward this end, RAMP UP 
North is working with municipal officials in all twelve municipalities to 
implement business registration and licensing and provide municipal revenue 
staff with the necessary functional training to sustain the program.  

RAMP UP North continued to support the business registration and licensing 
initiative in the 11 municipalities where it is being implemented. By the end of 
the month, a total of 8,449 business licenses had been issued. This represents 
33% of the total number of businesses registered in Afghan Fiscal Year 1391. 

The business registration survey was completed in Sheberghan, with a total 
of 3,135 businesses surveyed. All forms have been entered into the IFMS 
database. Municipal officials continue to print and distribute tariffs and 
licenses. 

On July 2, 2013, the RAMP UP North team conducted a meeting with 
Maymana Kalantars to discuss the implementation of the business 
registration action plan. The team explained the business registration progress 
and requested the Kalantars support in encouraging citizens to apply for 
business licenses. As a result of the meeting, the Kalantars pledged their 
support.  

In Kunduz, the business registration process, started June 03, 2013, was 
completed on July 02, 2013. A total of 4,681 businesses registered and data 
entry is ongoing. 

The Khulm Municipal Business Registration and Licensing Department 
issued 150 licenses. The Municipal Revenue Manager is implementing the 
developed enforcement plan and assigned a team to monitor markets and other 
businesses in order to issue warnings to those who have not yet registered 
their business.  

The RAMP UP North team met with the Sheberghan Mayor, municipal 
officials, District Heads and Municipal Revenue Manager on July 17, 2013, to 
discuss the business registration and license distribution process, as well as 
plans for the implementation of the enforcement plan. During the meeting, the 

Business license tariff distribution continues 
in Sheberghan. - July 18, 2013 

EAs meet with the Aqcha Mayor to discuss the 
business registration and licensing initiative. 
 - July 17, 2013 

EA assists a data entry clerk in Taloqan with 
entering business licenses information into 
the municipal database. - July 25, 2013 
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Mayor requested the Revenue Department to implement the enforcement plan 
as soon as possible. 

The following table details progress on business registration and licensing. 
RAMP UP North began supporting the business registration and licensing 
process in Andkhoy, Aqcha, Khulm, Kunduz, Maymana and Sheberghan 
in late May 2013. Thus, the number of licenses issued year-to-date (YTD) and 
the percent of business registered in 1392 compared to 1391 will be lower in 
comparison to the Aybak, Faizabad, Pul-e-Khumri, Sar-e-Pul and Taloqan 
municipalities, where RAMP UP North has been working since 2012.  

BUSINESS REGISTRATION AND LICENSING 
Municipality 1390 

Registered 
/ Licensed 

Businesses  

1390 Total 
Revenue  

1391 
Registered 
Businesses  
(Baseline) 

1391 Total 
Revenue 

(Baseline) 

1392 
YTD 

Licenses 
Issued  

1392 YTD 
Licenses 
as % of 

1391 
Registered 
Businesses  

1392 YTD 
Revenue  

1392 YTD 
Revenue as 
% of 1391 

Total 
Revenue  

Municipalities Assisted Starting Afghan FY 1391 (FY12) 
Aybak 1,395 335,400 1,924 420,343 965 50% 253,565 60% 
Faizabad 884 202,000 2106 452,749 504 24% 232,650 51% 
Pul-e-Khumri 3,300 1,701,650 3836 1,261,058 2,079 54% 1,182,600 94% 
Sar-e-Pul 1,184 316,920 1555 229,800 630 41% 197,960 86% 
Taloqan 1,600 700,000 4510 1,880,725 1,330 29% 1,203,484 64% 
Subtotals 8,363 3,255,970 13,931 4,244,675 5,508 40% 3,070,259 72% 
Municipalities Assisted Starting Afghan FY 1392 (FY13) 
Andkhoy 1,039 180,850 1,784 213,410 82 5% 17,309 8% 
Aqcha 2,390 384,300 2,835 383,750 1,000 35% 230,470 60% 
Khulm 300 49,410 210 42,000 256 122% 82,140 196% 
Kunduz 3,516 1,105,000 3,516 931,150 2272 6% 95,300 10% 
Maymana 1,843 250,040 1,843 195,790 670 36% 190,450 97% 
Sheberghan 2,163 295,123 1,581 204,240 706 45% 113,475 56% 
Subtotals 11,251 2,264,723 11,769 1,970,340 2,941 25% 729,144 37% 
Totals 19,614 5,520,693 25,700 6,215,015 8,449 33% 3,799,403 61% 

CITIZEN SERVICE CENTERS 
RAMP UP North is working with municipal officials in four northern 
municipalities (Aqcha, Aybak, Sar-e-Pul and Sheberghan) to develop CSCs 
(often referred to as One Stop Shops). CSCs are a municipal communication 
and coordination mechanism that, if appropriately implemented with the full 
support of the Mayor, offers businesses and citizens streamlined access to 
municipal services, improved service delivery and enhanced customer service.  

On July 31, 2013, RAMP UP North TPT members met with the Pul-e-
Khumri Mayor to discuss the establishment of a CSC unit in the 
municipality. The team explained the benefits of such a unit to the Mayor who 
was impressed and promised his co-operation for the establishment of the unit.  

RAMP UP North EAs in Sar-e-Pul, Aqcha and Sheberghan conducted a 
monthly citizen survey for the CSC on July 30, 2013. They interviewed 20 
citizens to get information on the current status of services provided to 
citizens by municipality. The information collected was sent to the Regional 
Office for further processing. 

                                                        
2 This number was adjusted from 1,066 to 227 when it was discovered that the municipality had been including 
businesses licensed in 1391 in their reporting.  

 

Citizen survey conducts for CSC in Sar-e-Pul.  
- July 31, 2013 

EA provides technical assistance to the 
Taloqan License Manager. – July 09, 2013 
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The following table captures progress to-date on the establishment of CSCs: 

CITIZEN SERVICE CENTERS 
ACTIVITY AQCHA AYBAK SAR-E-PUL SHEBERGHAN 

% 
Complete 

Target  
End Date 

% 
Complete 

Target  
End Date 

% 
Complete 

Target  
End Date 

% 
Complete 

Target  
End Date 

Concept Note 100% 31-May-13 100% 31-May-13 100% 31-May-13 100% 31-May-13 
Baseline Surveys 90 % 10-Aug-13 90% 10-Aug-13 90% 10-Aug-13 90% 10-Aug-13 
Process Mapping 70% 27-Jun-13 70% 27-Jun-13 70% 27-Jun-13 70% 26-Jun-13 
Advisory Board 50% 27-Jun-13 50% 27-Jun-13 0% 27-Jun-13 50% 26-Jun-13 
Services 75% 31-Jul-13 75% 31-Jul-13 75% 31-Julv13 75% 31-Jul-13 
Staffing 50% 31-Jul-13 50% 31-Jul-13 50% 31-Jul-13 50% 31-Jul-13 
Regional Workshop 0% 31-Jul-13 0% 31-Jul-13 0% 31-Jul-13 0% 31-Jul-13 
Communications Plan 75% 31-Aug-13 75% 30-Sep-13 75% 31-Aug-13 75% 15-Sep-13 
Facility Design  100% 31-May-13 100% 31-May-13 100% 31-May-13 85% 31-May-13 
Facility Procurement 0% 15-Jul-13 75% 15-Jul-13 0% 15-Jul-13 0% 15-Jul-13 
Facility Construction  0% 31-Aug-13 0% 30-Sep-13 55%3 31-Aug-13 0% 15-Sep-13 

 
 
LOCAL ECONOMIC DEVELOPMENT (LED) 
The goal of RAMP UP North’s LED initiative is to build municipal capacity to 
manage local economic development. Economic Profiles have been developed 
for all provincial municipalities. Using these profiles as a springboard, RAMP 
UP North is developing full-scale Local Economic Development Strategic 
Plans for each of the six ring-road provincial municipalities. In doing so, 
RAMP UP North and its municipal counterparts will engage business leaders 
and citizens in building and strengthening the local economy.  

RAMP UP North Advisors held a meeting with the new Revenue Manager in 
Mazar-e-Sharif Municipality. In this meeting, RAMP UP North advisors 
provided the Revenue Manager with an overview of the LED process and its 
objectives and the Safayi registration process in D1. The new Revenue 
Manager was also provided a copy of the municipality’s economic profile to 
review. 

In Maymana, RAMP UP North EAs facilitated a steering committee meeting 
to finalize the vision, mission and critical issues for LED. The group also 
discussed the creation of an LED unit within the Maymana Municipality. As a 
result, the committee finalized the vision and mission, as well as critical issues 
for LED, and the Mayor assigned an LED focal point. He will introduce the 
focal point by an official letter to GDMA. 

The status of the LED strategic planning process is captured in the table 
below. A percentage indicates progress to date for a specific activity, while a 
date indicates the activity was completed as of that date.  

 

 

 

 

                                                        
3 Municipal Contribution 

LED Steering Committee meets to discuss the 
creation of an LED unit within the Maymana 
Municipality. - July 24, 2013  

EA and Municipal Engineer conduct a 
participatory monitoring site visit of Aybak R3 
Family Park Construction project.  
- July 16, 2013 
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LED STRATEGIC PLANNING PROCESS STATUS 
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August 11 –  
September 5 

September 30 
- October 17 

November 
30 

Aybak 4 June 13 June 5 30% 10% 5% 
Kunduz  12 June 13 June 26 30% 10% 5% 
Maymana  12 June 13  June 24 30% 10% 5% 
Mazar-e-Sharif 30 May 13 June 3 30% 10% 5% 
Pul-e-Khumri 4 June 13 June 10 30% 10% 5% 
Sheberghan 19 June 13 August 25 30% 10% 5% 

PUBLIC-PRIVATE PARTNERSHIPS (PPP) 
Due to the limited potential of existing own-source revenues and shrinking 
international donor programs, municipalities have shown an increasing 
interest in exploring public-private partnerships to improve service delivery 
and revenue generation. This interest is evidenced in the implemented 
SSDIPs, as the municipalities are increasingly looking to the private sector to 
operate and/or manage municipal facilities, such as parks, public latrines, bus 
and taxi facilities, and markets. RAMP UP North is providing technical 
assistance to support municipalities in drafting the necessary agreements to 
formalize the public-private partnerships contemplated with their SSDIPs. 

In July, one PPP was formed in Sheberghan. A total of nine PPPs, with an 
estimated value of more than 1.4 million AFN, have now been initiated with 
RAMP UP North support. In addition, four PPP projects (two in Pul-e-
Khumri, one each in Faizabad and Taloqan) are underway and 17 are under 
consideration. The deadline for submitting proposals for the Pul-e-Khumri 
R3 Public Latrine Construction project PPP has been set for the end of 
August 2013.These PPPs not only provide fixed revenue for these 
municipalities, but, for the first time, also establish specific and measurable 
performance standards to which the private sector contractor can be held 
accountable. In terms of service delivery, these PPPs are providing clean and 
sanitary toilets for the convenience of the public, creating jobs for local 
residents and promoting private sector development. 

The Aybak Municipality plans to improve and manage the R3 Family Park 
Construction project through a PPP. Improvements include: a guard room; 
park lighting; cemented parking lot; greening; and the construction of two 
shops for women to use to sell crafts. The BoQ is underway. The municipality 
is also seeking additional funding from the private sector.  

  

EA meets with the Faizabad Administration 
Manager regarding the R3 Park Improvement 
and Parking Lot PPP procurement process. 
– July 31, 2013 

A participatory monitoring conducts from the 
Aybak R3 Family Park Construction project.  
- July 30, 2013 
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PUBLIC-PRIVATE PARTNERSHIP STATUS 
Municipality Round Project  Project 

End Date 
PPP Signed Agreement 

Duration  
Est. 
Value 
(AFN) 

Andkhoy R1 Bus Terminal TBD Pending TBD TBD 

Aybak R2 Public Latrines  01-Oct-12 22-Mar-13 10 Months 70,000 

 R2 Public Latrines 07-Feb-13 22-Mar-13 10 Months 36,000 

 R3 Family Park  TBD Pending TBD TBD 

 R5 Bus Terminal TBD Pending TBD TBD 

Faizabad R2 Public Latrines  24-Feb-13 26-May-13 7 Months 140,000 

 R3 Park and Parking Lot TBD In Process TBD TBD 

 R4 Park (D1) TBD Pending TBD TBD 

Khulm R1 Bus Terminal TBD Pending TBD TBD 

Kunduz R2 Central Park  24-Apr-13 18-May-13 12 Months 210,000 

 R4/R5 Sports Stadium TBD Pending TBD TBD 

Maymana R1 Women’s Park  07-Aug-12 09-Apr-13 9 Months 45,500 

 R2 Public Latrines 11-Aug-12 15-Jan-13 12 Months 41,000 

 R3 Wheat and Flour Market TBD Pending TBD TBD 

 R4 Fruit and Vegetable Market  TBD Pending TBD TBD 

Mazar-e-Sharif R3 Bukhdi Park (D8) TBD Pending TBD TBD 

 R4 
R5 

"I" Park (D6) 
Karti Khurasan Park (D7) 

TBD 
TBD 

Pending 
Pending 

TBD 
TBD 

TBD 
TBD 

Pul-e-Khumri R2 Family Park 9-Jun-13 In Process TBD TBD 

 R3 Public Latrines TBD In Process TBD TBD 

 R4 Sports Stadium TBD Pending TBD TBD 

Sar-e-Pul R2 Sar-e-Pul Wheat and Flour Market 
Latrine 

17-Apr-13 21-Apr-13 8 Months 14,975 

 R4 Mini-Football Field  TBD Pending TBD TBD 

Sheberghan R2 Public Latrines 30-Nov-13 29-Mar-12 12 Months 41,100 

R2 Bukhdi Park and Sports Fields 05-July-13 10-July-13 12 Months 813,000 

 R4 Bus Terminal  TBD Pending TBD TBD 

 R5 Bukhdi Family Park  TBD Pending TBD TBD 

Taloqan R2 City Park 12-Dec-12 Pending TBD TBD 

 R3 Parking Lot and Park  06-Jul-13 In Process TBD TBD 

 R4 Children's Park TBD Pending TBD TBD 

GEOGRAPHIC INFORMATION SYSTEM (GIS) 
RAMP UP North is using GIS to survey urban municipal boundaries and to 
provide basic identification of land use. Municipalities use this data to help 
manage Master Plans and to enhance revenue generation as they implement 
and manage new businesses and Safayi registration programs.  

In July, the GIS team continued to support the Safayi registration process by 
making and printing maps to be used by survey teams. In late July, the GIS 
team held a meeting with Aybak municipal officials to discuss the Safayi 
registration survey and to work on the demarcation of city districts. Additional 
areas of Pul-e-Khumri and Aybak were also digitized and dispatched to the 
field. The GIS team also visited the Taloqan Municipality to provide GIS 
training for Safayi registration. 

GIS map is used by Safayi registration field 
surveying teams in Pul-e-Khumri.  
- July 07, 2013 
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REVENUE GENERATION ACTION PLANS  
A RAMP UP North EA held a meeting with the new Mazar-e-Sharif Municipal 
Revenue Manager to discuss the Revenue Generation Action Plan (RGAP) as well as 
the Safayi registration survey process. Copies of the RGAP and the municipal revenue 
and expenditure chart of accounts were shared with new Revenue Manager in order to 
help him implement the RGAP. 

CROSS-CUTTING ACTIVITIES 
Sustainable Service Delivery Improvement Projects serve not only as the 
center piece for municipal capacity building, but also as the foundation for 
community engagement and enhanced revenue collection. Major cross-cutting 
activities include community engagement, expanding the role of women, and 
transparency and stakeholder ownership. 

The Regional Office Community Engagement Team and EAs continued to 
support citizen engagement activities in each municipality. While many 
ongoing activities (citizen report cards and pre- and post-project surveys) were 
supported, a key activity this month was to implement the Safayi Registration 
Communications Plans for all 12 municipalities. Activities, including working 
with municipal officials and community leaders to share information about the 
initiative through mosques and schools, are highlighted below. 

Citizen Monitoring 
The RAMP UP North team, Sheberghan municipal officials and SDAG and 
Project Beneficiary Group (PBG) members conducted a sustainability check 
of the R2 Public Latrine Construction project on July 02, 2013. The group 
found that the subcontractor was fulfilling maintenance responsibilities for the 
park and its facilities. 

The final citizen monitoring and handover ceremony of theR3 Bukhdi Park 
Improvement and Sports Area Construction project were held concurrently 
on July 24, 2013. During this monitoring, SDAG members and municipal 
officials checked the completed activities of the project. After RAMP UP 
North handed the park over to the municipality, the municipality handed the 
management of the park over to a lessee through a PPP management 
agreement.  

GIS WORK PROGRESS    

Municipality Digitization Total No. of 
Land Parcels 

Identification of 
Sub-district 
Boundaries 

No. of  
Sub-districts per 

Municipality 

Quality Control 
Completed 

Andkhoy 100% 9,553 100% 4 100% 
Aqcha 100% 6,227 100% 2 100% 
Aybak 100% 5,210 100% 2 100% 
Faizabad 100% 9,236 100% 6 100% 
Khulm 100% 6,741 100% 4 100% 
Kunduz 100% 29,285 100% 8 5% 
Maymana 100% 13,331 100% 10  2% 
Mazar-e-Sharif 100% 73,130 100% 10 - 
Pul-e Khumri 100% 24,213 100% 4 100% 
Sar-e- Pul 100% 9,426 100% 5 100% 
Sheberghan 100% 35,000 100% 4 - 
Taloqan 100% 17,796 100% 6 - 
TOTALS  227,148  65  

EAs and citizens conduct a sustainability 
monitoring of the Aybak R2 Public Latrine 
Construction and Rehabilitation project.  
- July 24, 2013  

Final visit and handover ceremony conducted 
for the Sheberghan R3 Bukhdi Park 
Improvement and Sports Area Construction 
project. – July 24, 2013 

EA meets with the new Mazar-e-Sharif 
Municipal Revenue Manager to discuss the 
Revenue Generation Action Plan.  
– July 25, 2013 
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RAMP UP North EAs also conducted a citizen monitoring of the R4 Bus 
Terminal Construction project. The purpose of this visit was to monitor the 
on-going and completed activities and to provide recommendations for the 
remaining work of the project. During this visit the RAMP UP North Engineer 
provided technical information about the project to SDAG and PBG members. 

Community Engagement 
RAMP UP North EAs conducted a sustainability monitoring of the Aybak R2 
Public Latrine Construction project on July 24, 2013. The monitoring team 
commended the PPP management lessee for improved management of the 
latrine, including the timely emptying of the septic tank. 

Citizen Report Cards 
During the month, the Faizabad RAMP UP North EAs conducted a third 
Citizen Report Card survey on the R3 Park Improvement and Parking Lot 
project. A total of 30 citizens were surveyed.  
 

RAMP UP North EAs conducted a second Citizen Report Card survey in 
Taloqan on the R3 Parking Lot Construction and Park Improvement 
project. This survey is completed and data entry is ongoing. 

In late July, RAMP UP North EAs conducted a CSC citizen survey in Aybak. 
The purpose of the survey was to get feedback from citizens on challenges 
they face with accessing municipal services. The collected data from 50 
citizens was submitted to the Regional Office for further analysis. 

Pre- and Post-project Surveys 
RAMP UP North team arranged a lessons-learned meeting in Maymana to 
share the results of pre- and post-project surveys of the R1 Women’s Park 
Improvement project. The RAMP UP North team explained the surveys to 
participants, and the Deputy Mayor emphasized the importance of the survey 
results in understanding the views of citizens. 

Report card surveys were completed in Faizabad and the data was shared 
with the Regional Office for further review. A report card survey for the R3 
Park Improvement and Parking Lot project was started.  

Citizen Engagement Via Media  
RAMP UP North EAs conducted a coordination meeting with the Kunduz 
Acting Mayor on July 01, 2013, to review the announcements to be shared 
with local mosques, relevant government departments and the media 
regarding the Safayi registration process. On July 24, 2013, Public Outreach 
Advisors met with the Deputy Head of District 2, representatives of the 
Teacher Training Center and mosques regarding the distribution of Safayi 
registration flyers. As a result, 500 flyers were distributed.  

Before starting the Safayi registration survey, the RAMP UP North advisor 
conducted public awareness activities in Andkhoy, including visiting schools, 
and area residents. The RAMP UP North EA also met with the mayor, 
Municipal Administration Manager and Kalantars. The purpose of the 
meeting was to provide public awareness for the citizens. As a result, 
Kalantars pledged their support for Safayi registration surveyors. During the 
meeting, RAMP UP North Advisor requested the mayor to announce the 
Safayi registration survey through local media. The mayor stated that he 
would arrange a media interview soon 

RAMP UP North team conducted public awareness activities in Andkhoy 
with the cable network and through announcers. The RAMP UP North team 
developed an audio piece with information on the Safayi registration survey. 
This awareness clip will be broadcast on the local cable network. In addition, 
the RAMP UP North team met with vendors and citizens to increase 

EAs and citizens monitor the Faizabad R3 Park 
Improvement and Parking Lot Construction 
project. - July 24, 2013  

Flyers promoting Safayi Registration are 
distributed in a Kunduz school. - July 15, 2013 

EAs meet with Kalantars to discuss Safayi 
registration outreach activities in Sheberghan.  
- July 23, 2013 

EA meets with the Andkhoy Mayor regarding 
Safayi Registration Communications Plan and 
public awareness activities. 
 - July 09, 2013 
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awareness of the Safayi registration survey and helped distribute flyers to the 
citizens of Andkhoy. 

The Taloqan R3 Parking Lot Construction and Park Improvement project 
public-private partnership (PPP) bidding was announced by Takhar Television 
and Radio. 

On July 24, 2013, RAMP UP North EAs in Sheberghan facilitated a meeting 
with Kalantars, mullahs and municipal officials to discuss planned public 
outreach activities. The RAMP UP North EA explained the importance of the 
Safayi registration survey and introduced the survey team to participants. At 
the end of the meeting, flyers were distributed to all participants and the 
Mayor asked the mullahs to announce Safayi registration in their mosques.  

The Pul-e-Khumri Municipality announced the R2 Family Park 
Construction project PPP for the second time as they were unsuccessful in 
securing any viable interests in response to the first announcement. The 
municipality hired a gardener and security guards and has committed to 
allocating funds in next year’s municipal budget for greening and general park 
improvement. The R3 Public Latrine Construction project PPP has been 
publicly announced and the municipality has received some proposals from 
contractors.  

On July 16, 2013, the RAMP UP North Public Outreach Advisor met with the 
Khulm Mayor to get his endorsement on the Safayi registration awareness 
letters. As a result, 60 flyers were distributed, and the Mayor assigned an 
announcer to announce Safayi registration to citizens.  

SAR-E-PUL POST-FLOOD ASSISTANCE 
In May 2012, torrential rain triggered flash flooding in Sar-e-Pul, a 
municipality of approximately 70,000 residents. These flash floods killed 22 
people, left thousands homeless and sheltered in mosques and schools, and 
destroyed or damaged municipal infrastructure, including the municipality’s 
main flood protection retaining wall. As a result of the wall being breached, 
floodwater destroyed numerous homes, collapsed one pedestrian bridge, 
damaged approximately six kilometers of roadway and related culverts and 
drainage ditches, and substantially damaged the approaches to a vehicular 
bridge. 

With the support of USAID, RAMP UP North met with the Sar-e-Pul Mayor 
to conduct a rapid assessment of the flood damage and determined that the 
program had the appropriate technical capacity to respond. USAID provided 
$1,119,500 for post-flood projects including canal cleaning and 
rehabilitation, footbridge, canal retaining wall, and bridge.  

The subcontractor on the Vehicle Bridge Construction project continued at a 
slower with the subcontractor working on shuttering for the concrete slab. By 
the end of the reporting period, 75 percent of the overall work was complete. 
The project is consistently monitored by the Sar-e-Pul Municipal Engineer 
and by the RAMP UP North Engineering Advisor. 

The subcontractor on the Footpath Bridge Construction commenced 
formwork for the abutment caps and at the end of the month, the project was 
82 complete. The project was monitored by the RAMP UP North Engineering 
Advisor on a daily basis. 

The following table captures progress to-date on the post-flood assistance 
projects in Sar-e-Pul:  

Safayi registration Public Outreach activities 
continue in Pul-e-Khumri with flyer 
distributions. - July 15, 2013  

Sar-e-Pul Vehicle Bridge Reconstruction 
project. - July 17, 2013 

Sar-e-Pul Footbridge Construction project. 
- July 17, 2013 

EA conducts a CSC citizen survey in Aqcha. 
 - July 03, 2013 
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UPCOMING ACTIVITIES 
Due to Ramadan and Eid periods in July and early August, worked slowed on 
R3 projects. RAMP UP North will work with subcontractors to development 
and implementing recovery plans to bring the projects back on schedule. 
During August, work is scheduled to begin on district-municipality R1, R4 
and some R5 projects as well as the CSCs. 

Support will continue to municipalities for Safayi registration and business 
registration and licensing, two major revenue generation activities. The LED 
strategic planning process will continue with the start of LED Workshop IIIs 
in the provincial ring road municipalities. Data gathering activities will also be 
initiated for the development of economic profiles for the three district 
municipalities of Andkhoy, Aqcha and Khulm. Process mapping for those 
services to be provided by the first group of citizen service centers (Aqcha, 
Aybak, Sar-e-Pul and Sheberghan) will be completed and planning activities 
will be initiated for a second group of citizen service centers in Andkhoy, 
Khulm, Maymana, and Pul-e-Khumri. 
 
 

SAR-E-PUL POST-FLOOD ASSISTANCE PROJECT STATUS 
Round Project Title Start Date Planned 

End Date 
% 

Complete 
Comments 

PFA-001 Canal Cleaning and Repair  11-Sep-12 31-Dec-12 100% CLOSED 
Project Scope:19.6 Km Canal 

PFA-002 Emam Sahib Road and 
Culvert Repair 

28-Nov-12 27-Mar-12 100% Project Scope: 1.28 Road Km & 2 Culverts 
Certificate of Sub Project final Close Out & Acceptance 
issued to MTL. 

PFA-003 Lelami Road and Culvert 
Repairs 

1-Dec-12 1-Apr-12 100% Project Scope: 1.32 Km Road & 6 Culverts  
Certificate of Sub Project final Close Out & Acceptance 
issued to MTL. 

PFA-004 Canal Retaining Wall 
Construction 

8-Oct-12 31-Mar-13 100% Project Scope: 44.5m Retaining Wall 
10% retention payment document submitted to GSC 
office on June 18. 

PFA-005 Construction Inspection & 
Testing (QA/QC) 

10-Dec-12 Ongoing 20% Tests are on-going 

PFA-006 Footbridge Construction 8-Oct-12 30-Jul-13 82% Project Scope: 20m Bridge. 
Concrete casting of abutment caps and curing.  

PFA-007 Vehicle Bridge 
Reconstruction 

21-Jan-13 30-Aug-13 75% 
 

Project Scope: 16m Bridge.  
Time extension request issued by HO to CO. Installing 
form work for deck slab and sourcing vibration pads. 
Subcontractor instructed to procure vibration pad 
according to design. 


